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SEDIMENTS 

Dear Mike: 

Attached is the 1°' monthly progress report for the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area Time-Critical 
Removal Action (TCRA). This progress report is submitted in accordance with 
Paragraph 19a of the June 2009 Administrative Settlement Agreement and Order on 
Consent (AOC) forRemoval Action (Docket No. V-W-09-C-925). Per the August 6, 
2009 direction of the United States Environmental Protection Agency, monthly 
reports will only be submitted electronically. 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS 

Date: 

August 14, 2009 

Contact: 

Steve Garbaciak 

Phone: 

312.332.4937 ext. 12 

Email: 

steve.garbaciak@ 
arcadis-us.com 

Our ref: 

B0064536.0000.00014 

J ^ ^ ^ 
Stephen Garbaciak Jr., P.E. 
Vice President 
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James Saric, USEPA 
Paul Bucholtz, MDEQ 
Jeff Keiser, CH2M HILL 
Kathy Huibregtse, RMT Inc. 
Richard Gay, Weyer t iaeuser Company 
Martin Lebo, Weyerhaeuser Company 
J . Michael Davis, Esq., Georgia-Pacif ic LLC 
Paul Montney, P.E., Georgia-Pacif ic LLC 
L. Chase Fortenberry, P.G., Georgia-Pacif ic LLC 
Garry Griffith, P.E., Georgia-Pacif ic LLC 
Michael Erickson, P.E., ARCADIS 

G:\PROJECTS\Kalamazoo\Plainw8ll\B0064536\00014\Monltily USEPA Reports\2009\JulyUuly_09 Plainwell No.2_Rpt_081409.dcx: 

http://www.arcadis-us.com
http://arcadis-us.com
file://G:/PROJECTS/Kalamazoo/Plainw8ll/B0064536/00014/Monltily
http://No.2_Rpt_081409.dcx


MONTHLY REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/ 
KALAMAZOO RIVER SUPERFUND SITE 

PLAINWELL NO. 2 DAM AREA TIME-CRITICAL REMOVAL ACTION 

REPORT #1, JULY 2009 

PREPARED BY ARCADIS 
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Mr. Michael Ribordy 

August 14, 2009 

Monthly Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site 
Plainwell No. 2 Dam Area TCRA 

REPORT #1 , JULY 2009 

Significant Developments and Activities During the Period 

• On July 1, the United States Environmental Protection Agency (USEPA), submitted formal comments 

on the Plainwell No. 2 Dam Area Time-Critical Removal Action Draft Design Report (Draft Design 

Report, submitted in May 2009) to ARCADIS and Georgia-Pacific, LLC (Georgia-Pacific). 

• On July 1, USEPA requested from ARCADIS information additional to that provided in the Draft 

Design Report regarding areas of disturbed wetlands (per National Wetlands Inventory classification) 

and the possible impact that could be caused by the removal of one or more of the dam structures. 

Responses to these items were not expected to form part of the final design submittal. 

• On July 3, ARCADIS met with Bruce Steele to discuss property access to properties owned by the 

Steele Trust and Diana Steele Thompson. 

• On July 9, ARCADIS received a permit from Elk Rapids Railroad to install a private railroad crossing. 

• On July 14, ARCADIS received from the Michigan Department of Natural Resources (MDNR) a copy 

of the river closure notice for the Plainwell No. 2 Dam Area Removal Action work area. 

• On July 14, ARCADIS submitted to the Michigan Department of Environmental Quality (MDEQ) a 

Substantive Requirement Document (SRD) application to discharge treated water from the Plainwell 

No. 2 Dam Area TCRA. 

• On July 14, ARCADIS submitted to MDEQ a request to discharge a water treatment additive along 

with treated water from the Plainwell No. 2 Dam Area TCRA. 

On July 14, ARCADIS and Georgia-Pacific met with Bruce Steele to discuss property access to 

properties owned by the Steele Trust and Diana Steele Thompson. 

On July 15, ARCADIS and Georgia-Pacific submitted the Plainwell No. 2 Dam Area Time-Critical 

Removal Action Final Design Report \o USEPA, with copies to MDEQ, MDNR, United States Fish 

and Wildlife Service (USFWS), and National Oceanic and Atmospheric Administration (NOAA). 

• On July 15, ARCADIS and Georgia-Pacific submitted the Plainwell No. 2 Dam Area Time-Critical 

Removal Action Traffic Control Plan to USEPA, with copies to MDEQ, MDNR, USFWS, and NOAA. 
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Mr. Michael Ribordy 

August 14, 2009 

• 

Monthly Report for the All ied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site 
Plainwell No. 2 Dam Area TCRA 

REPORT #1 , JULY 2009 

On July 20, MDNR issued a new press release detailing the closing of the Kalamazoo River between 

Penn Central Railroad Crossing and the City of Plainwell. 

On July 22, ARCADIS met with the Allegan County Highway Commission to discuss installation of 

temporary construction entrances. Elk Rapids Railroad to discuss improving an existing railroad 

crossing, and Tom Stadt of Tree Tech to discuss tree harvesting on the Winkle property. 

On July 22, ARCADIS submitted permit applications to the Allegan County Highway Commission to 

install temporary construction entrances to County roads to support Plainwell No. 2 Dam Area TCRA 

construction activities. 

On July 22, ARCADIS received a request from MDEQ to provide data or estimates on the discharge 

concentrations for metals and phosphonjs as a condition for approval of the SRD application. 

On July 24, USEPA approved the Plainwell No. 2 Dam Area Time-Critical Removal Action Final 
Design Report. 

On July 31, ARACDIS submitted to MDNR a Land Use Application Permit to access MDNR-owned 

land to support Plainwell No. 2 Dam Area TCRA construction activities. ARCADIS is scheduled to 

receive the final Land Use Permit during the week of August 3. 

On July 31, ARCADIS and Georgia-Pacific submitted a final version o1 Addendum 5 to the Multi-Area 

Health and Safety Plan (specific to the Plainwell No. 2 Dam Area TCRA) to USEPA, with copies to 

MDEQ, MDNR, USFWS, and NO/\A. The USEPA verbally confirmed that there were no comments 

on the Health and Safety Plan on July 30 after reviewing a draft copy of the Health and Safety Plan 

submitted in June 2008. 

On July 31, ARCADIS received approval from MDEQ to discharge a water treatment additive along 

with treated water from the Plainwell No. 2 Dam Area TCRA. 

As of July 31, ARCADIS had received access to three out of ten private properties. Three additional 

private property access agreements had been verbally accepted (Table A). 

In July, USEPA issued a Fact Sheet titled Responsible Party Agrees to Cleanup Plan for No. 2 Dam 

(received by ARCADIS on July 10). 
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Mr. Michael Ribordy 
August 14, 2009 

Monthly Report for the Allied Paper, Inc/Portage Creek/ 
Kalamazoo River Superfund Site 
Plainwell No. 2 Dam Area TCRA 

REPORT #1, JULY 2009 

Data Collected and Field Activities Conducted During the Period 

• No data were collected in July and no field activities were conducted. 

Laboratory Data Received During the Period 

• No laboratory data were received in July. 

Issues Encountered and Actions Taken 

• Throughout July, ARCADIS negotiated with the owners of private property located near the proposed 
location of Staging Area 3. Owners were reluctant to grant ARCADIS access to their land because it 
would disrupt day-to-day activities on their property. On July 2, 14, and 22, ARCADIS and/or Georgia-
Pacific met with these owners in Plainwell to discuss potential locations for the staging areas and 
access roads. By July 31, ARCADIS and Georgia-Pacific had received verbal approval of property 
access and negotiated compensation packages with the owners of the Steele Trust, Steele 
Thompson, and Winkle properties. Signed property access agreements are scheduled to arrive 
during the week of August 3. 

• The owner of the McMurtrie property verbally confirmed that he would not sign the access agreement 
if the proposed location of Staging Area 2 was not altered because he is concerned it will interfere 
with daily activities on his property, which is currently utilized as a horse training facility. The 
proposed location for Staging Area 2 is located on the Simons' property adjacent to the McMurtrie 
property. The owner of the Simons property does not wish to alter the location of Staging Area 2. 
ARCADIS will continue to discuss property access with the property owner throughout August. 

• The owners of the Simons property have verbally accepted the locations of staging areas and access 
roads located on their properties. ARCADIS and Georgia-Pacific are negotiating a compensation 
package with the owner of the Simons property for access to their properties. 

• ARCAIDS is reviewing the license for property access prepared by Consumers Energy. 

Developments Anticipated During the Next Reporting Period 

• During the week of August 3, ARCAIDS is scheduled to receive signed property access agreements 
from the owners of the Steele Trust, Steele Thompson, and Winkle properties. ARCADIS is also 
scheduled to receive the final Land Use Permit from MDNR. 
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Mr Michael Ribordy 

August 14, 2009 

Monthly Report for the All ied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site 
Plainwell No. 2 Dam Area TCRA 

REPORT #1, JULY 2009 

• During the weeks of August 3, 10, and 17, ARCADIS is scheduled to begin site preparation activities 

on the northern side of the river. This work will include installation of a railroad crossing, clearing and 

grubbing, installing site security measures, installing resuspension controls, and constructing access 

roads and staging areas. 

• During the week of August 10, ARCADIS and Georgia-Pacific are scheduled to have a construction 

kickoff and communication meeting with USEPA, MDEQ, MDNR, NOAA, and USFWS. 

• During the week of August 10, ARCADIS is scheduled to provide data or estimates on the discharge 

concentrations for metals and phosphorus to satisfy the MDEQ's condition for approval of the SRD 

application. 

• During the week of August 24, ARCADIS is scheduled to begin soil/sediment removal activities in 

Removal Area 1. 

• In August, ARCADIS will begin submitting Weekly Construction Reports for the Plainwell No. 2 Dam 

Area TCRA to USEPA. 

• In August, ARCADIS will begin submitting copies of analytical data from Plainwell Dam No. 2 TCRA 

sampling activities to USEPA. 

• Throughout August, ARCADIS will, as necessary, submit Subcontractor Qualification Notifications to 

USEPA, as required by Paragraph 10 of the Plainwell No. 2 Dam Area TCRA AOC. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Plainwell No. 2 Dam Area TCRA 

July Monthly Report 

Table A — Summarv of Property Access Agreements (as of July 31. 2009) 

V Sient :̂  
6/10/2009 
5/22/2009 
7/31/2009 
5/22/2009 
5/22/2009 
5/22/2009 
7/31/2009 
5/22/2009 
7/29/2009 

scheduled 
for 8/3/09 

- ft^' •^^'Pr'operty Owner-- '̂- ,. # 

Arcan Inc. 
Consumers Energy 

Diana Steele Thompson 
Edward and Ronald Hodgman 

Edward Mc Murtrie 
Howe Aluminum Products 

MDNR 
Michelle and Paul Simons 

Steele Trust 

Terry and Louanne Winkle 

• ^ - t ^ ta tus > " * ••\li 

accepted 
in negotiations 

verbally accepted 
accepted 

rejected initial agreement 
accepted 

vertjally accepted 
in negotiations 

verbally accepted 

verbally accepted 
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